

From: [Johnson, Jennifer E, EMNRD](#)
To: [Rocky Torgrimson](#)
Cc: [Allen Norris](#); [Antonioli, Brian](#); [Ulf Georg \(GwildisUG@cdmsmith.com\)](#)
Subject: RE: Slope Stability Analysis Timeline, Socorro Mine and Mill Revision 19-1
Date: Friday, March 19, 2021 9:43:00 AM
Attachments: [image001.png](#)

Hi Rocky,

An extension to May 17, 2021 to commence the slope stability analysis is approved. Please keep me updated if anything changes.

I hope you have speedy and smooth recovery.

Cheers,

Jenn Johnson
Reclamation Engineer, EI
Mining Act Reclamation Program / Mining and Minerals Division
1220 S. St. Francis Drive Santa Fe, NM 87505
(505) 470-5354 / jennifere.johnson@state.nm.us

From: Rocky Torgrimson <rtorgrimson@dicalite.com>
Sent: Wednesday, March 17, 2021 11:44 AM
To: Johnson, Jennifer E, EMNRD <JenniferE.Johnson@state.nm.us>
Cc: Allen Norris <anorris@dicaperl.com>; Antonioli, Brian <AntonioliBS@cdmsmith.com>; Ulf Georg (GwildisUG@cdmsmith.com) <GwildisUG@cdmsmith.com>
Subject: [EXT] RE: Slope Stability Analysis Timeline, Socorro Mine and Mill Revision 19-1

Jennifer

Please consider allowing Dicaperl an extension until mid-May for the Dicaperl-Socorro Slope Stability study. I had an unexpected shoulder surgery last week and will not be able to travel until then.

Thank you,
Rocky

Rocky E Torgrimson

Dicalite Management Group, Inc
P 530-335-5451x102

From: Johnson, Jennifer E, EMNRD <JenniferE.Johnson@state.nm.us>
Sent: Thursday, January 21, 2021 10:19 AM
To: Rocky Torgrimson <rtorgrimson@dicalite.com>
Cc: Allen Norris <anorris@dicaperl.com>; Antonioli, Brian <AntonioliBS@cdmsmith.com>; Ulf Georg (GwildisUG@cdmsmith.com) <GwildisUG@cdmsmith.com>
Subject: RE: Slope Stability Analysis Timeline, Socorro Mine and Mill Revision 19-1

Hi Rocky,

An extension to March 22, 2021 to commence the slope stability analysis is approved. Please just keep me updated if anything changes.

Thank you,

Jenn Johnson
Reclamation Engineer, EI
Mining Act Reclamation Program / Mining and Minerals Division
1220 S. St. Francis Drive Santa Fe, NM 87505
(505) 470-5354 / jennifere.johnson@state.nm.us

From: Rocky Torgrimson <rtorgrimson@dicalite.com>
Sent: Monday, January 18, 2021 12:19 PM
To: Johnson, Jennifer E, EMNRD <JenniferE.Johnson@state.nm.us>
Cc: Allen Norris <anorris@dicaperl.com>; Antonioli, Brian <AntonioliBS@cdmsmith.com>; Ulf Georg (GwildisUG@cdmsmith.com) <GwildisUG@cdmsmith.com>
Subject: [EXT] Slope Stability Analysis Timeline, Socorro Mine and Mill Revision 19-1

Jennifer:

Due to New Mexico's Covid-19 travel restrictions in Socorro County, Dicaperl is requesting at least a 2 month extension for commencing the slope stability drilling program in Socorro New Mexico. Please approve an extension until March 22, 2021, to reconsider commencing this project.

Thank you,
Rocky

Rocky Torgrimson
Director of Mining

Dicalite Management Group, Inc.
36994 Summit Lake Rd
Burney, CA 96013
P: 530-335-5451x102
rtorgrimson@dicalite.com www.dicalite.com



The information transmitted, including attachments, is intended only for the person(s) or entity to which it is addressed and may contain confidential and/or privileged material. Any review, retransmission, dissemination or other use of, or taking of any action in reliance upon this information by persons or entities other than the intended recipient is prohibited. If you received this in error, please contact the sender and destroy any copies of this information.