

Task I:  
Development of  
a plan for a  
community-  
wide planning  
effort

2009	2010
November 1	April

COMPLETE




Task II:  
Community outreach  
and development of a  
consensus-based  
community plan

2010			
May	June	July	Aug.
May 13: Community Meeting 1	TBD: Community Meeting 2	TBD: Community Meeting 3	TBD: Additional Outreach & Mtgs.

MEETING OBJECTIVES:  
  
1. Introduce the planning team to the community.  
  
2. Report on findings of Task 1 report.  
  
3. Collect ideas for potential community projects.

UNDERWAY



Task III:  
Community plan report

2010		
Sept.	Oct.	Nov.
Draft Plan	Distribute plan and seek comment	Final draft, finalize plan

FUTURE



PROJECT TIMELINE

Madrid's Mining Landscape / Madrid, NM / Community Meeting #1 5.13.2010

